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Oﬁice Memorandum - UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR DATE: L March 1959
FROM : (hief, Military Economics Branch, D/I

SUBJECT: Activity Report for February 1959

1. Stat f B h Projects
atus © ranc Jec 25X1B4d

a. 39.2380, I Uscd for the Allocation of Soviet
Military Expenditures 25X1A9a

This project is in final stag;jes of revision and
review.
' 25X1A9a
b. 39.2381, Soviet Military Manpower. 19&7 1958.

25X1A% I

The draft for the Branch rev:.ew is expected to be
avellable by mid-March.

c. 39.2382, Soviet Military Persomnel Pa:,ir. %

The work on this project is in final stages of revision
and review.

d. 39.2383, Soviet Military Prices and Rﬁble—Dolla.r Ratios

25X1A9a
The work on this project is progressing on schedule.
25X1A9a
e. 39.2384, Soviet Militar Expendltures, 1947-63. _
25X1A%a i

The work on this project 1s progressing on schedule.

39.2451, Informstion on Military COs,thtu@y. %

This proJject has been forwarded to the Publications and
Control Starff.

]
.

g. 0SM #10/59 Soviet Statement of a Ruble/Dollar Ratio for Tanks
18 Februasry 1959

This project has been completed.

A, B
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SUBJECT:

2. Btatus of Support Projects

Activity Report for February 1959

&.

00.2416, Gaps in Information for Red

uirements

First draft of comprehensiv
Information on Soviet Military Econg
and submitted to the Intelligence Ir
coordination.

30.1826, NIS 26 USSR Section 64 Manu

e statement on Gaps in
mics has been completed
formation Staff for

facturing and Construction

Only consultation is involv

rest has been completed.

30.20kk, Guided Missile Target Study

ed in this project, the

The draft contribution for

30.2201, Soviet Military Expenditure

this project is being typed.

s Through 196L.

The preliminery work on thi

30.2455, Value of Military Materials

F project is underway.

!Exported by the Sino-8oviet

Bloc to Underdeveloped Countries, 1955-1958

The work on this project is

30.2461, ORR Contribution to NIE 11-

underway.

Soviet Science and

6-59;

Technologz

Consultations were held wit
contributors and termes of reference
contribution to I/ME is 2 March 59.
ig 13 March 59 and the ONE deadline
the difficult situation implicit in
be overcome within the asllotted time
this time.

L7.2400, Airfield Construction Proje

h the various potential
{ssued. The deadline for
The deadline to the SEC
1s 20 March 59. Whether
these short deadlines will
cannot be predicted at

¢t

Only consultation is involv

ed, the rest of this project

has been completed.
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SUBRJECT: Activity Report for February 1959

h. 1k.1542, Briefing Handbook on Selected Economic Data,
13 February 1959

The contribution for this proJject has been submitted.
3. Changes in Estimates

None

i, Relationships with Other Components

concerning the availability of certain data

5. Future Plans 25X1C8c

The members of this Branch will probably meet with _
25X1X7 _ sometime in mid-March.,

6. Other Problems and Recommendstions

This Branch will be facing a very heavy| typing load for the next
two months. Our ability to meet project deadlines may be affected,

25X1A%9a
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